



Mayor Jeff Johnson
City of Isanti
110 1st Avenue NW
(763) 444-5512

2019 Storm System Maintenance Construction Notice

Construction includes:

- Storm Pond Tree Clearing
- Storm Apron Repairs
- Sediment Removal
- Site Grading Restoration

Construction schedule:

- *Begin Pipe Cleaning:*
 - April 22, 2019.
 - 2 Weeks of Active Pipe Cleaning.
- *Begin Apron Restoration & Brush Clearing:*
 - May 1 2019.
 - 6 Weeks of Active Restoration Work.
- *Final Completion:*
 - December 2019.

Contractor:

Brandon Points
Dirtworks Inc.
Project Manager
Cell: 763-286-3536

Engineering:

Jason W. Cook, P.E.
Assistant City Engineer
Cell: 763-200-2444

AL Spilles

City Site Representative
Cell: 612-756-3143

Project Update

The 2019 Storm System Maintenance project was awarded to Dirtworks, Inc. on March 19th, 2019.

There have been no changes to the proposed improvements that were planned in 2018 and discussed with residents at the open house and on site as requested.

Pipe Cleaning

The Contractor plans to begin the week of April 22, 2019 with jetting the sediment from the storm sewer pipes on the project. They anticipate this work to take under an hour at each site, and should have all pipes cleaned in 2-3 weeks.

They will clean these pipes by parking a vac truck at the nearest catch basin and walking the vacuum pipe to the clogged aprons generally located in residential back yards.

Site Clearing & Restoration

The Contractor will then move to performing tree and brush clearing as well as restoring the riprap and removing sediment built up in front of the aprons. This portion of the project is estimated to take approximately 6 weeks to complete. They anticipate this work to take less than one day at each location including turf restoration.

Fence Removal

Those properties that have been contacted regarding their fence removal will need to complete this removal prior to May 31st, 2019 or the fence will be removed by the Contractor at a cost of \$6 per foot. Re-installation of the fence after work is complete will be the responsibility of the resident, and the location will need to be approved by the City. Please contact Jason Cook at the number listed if you have questions on limits of removal.

Thank you for your cooperation during this construction project. If you have any questions or concerns during the project Jason Cook will be able to assist you at the number listed.

