



Mayor Jeff Johnson
City of Isanti
110 1st Avenue NW
(763) 444-5512

2019 Utility Service Installation Project Project Notice -UPDATE

PROJECT UPDATE

Construction includes:

- Water Service Installation
- Sanitary Service Installation
- Curb and Gutter Patching
- Bituminous Patching

Construction schedule:

- *Madison St. SW & Cimarron Trl. SW*
 - November 8th
- *South Passage SW Closure*
 - Monday, November 11th
- *Arabian Ln. SE*
 - Week of November 11th
- *Surface Restoration on all Affected Streets*
 - Week of November 11th

Contractor:

Steve Strandlund, Jr.
Dirtworks Inc.
Project Manager
Cell: 612-685-5498

Engineering:

Jason W. Cook, P.E.
City Engineer
Cell: 763-200-2444

Project Updates:

The City website will post project updates.

Madison Street SW & Cimarron Trail SW

Two utility service installations will be completed on Madison Street SW and Cimarron Trail SW by Friday November 8th. The road will be closed at the utility crossings during installation and reopened at completion. No driveways are anticipated to be blocked during construction.

South Passage SW

Two utility service installations are planned to occur on South Passage SW on Monday, November 11th. This work will occur east of Madison Street SW and west of Cimarron Trail SW. The road is anticipated to be closed for one day at the utility crossings during installation and reopened at completion. Through traffic will need to find alternative routes.

Arabian Lane SE

A utility service installation is planned to occur on the east end of Arabian Lane SE between Monday, November 11th, and Wednesday, November 13th. A road closure is not anticipated but access to the east end of the street may be limited.

Surface Restoration on Affected Streets

Surface restoration work on Madison Street SW, Cimarron Trail SW, South Passage SW, and Arabian Lane SE, is planned to occur between the week of November 11th. Road closures are not anticipated but access may be limited during the surface restoration work.

These schedules are weather dependent. Should weather or temperature delay construction, the work will shift back as required to complete the project.

Thank you for your patience with these construction impacts. Please avoid these areas as much as possible.

